

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/02/17 : CIA-RDP78B04767A000300010038-5
CONTRACT INSPECTION REPORT 25X1A

TO:

25X1A

DATE

12 June 1969

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

October 1969

NAME OF CONTRACTOR

TITLE OF COMMODITY OR SERVICE

Image Analysis - Support Contract

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

DECLASS REVIEW BY NGA / DoD



CLOSE OUT



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11 June 1969

DIVISION

TSSG/AFSD

SIGNATURE OF APPROVER

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010038-5

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010038-5

NARRATIVE REPORT

☐ INTERIM☐ FINAL

The interim report consists of a technical memorandum on product evaluation. It outlines the programs proposed for fulfilling the contract and is being reviewed by APSD for comments at the next meeting in early July.

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010038-5

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

WORKING PAPER

CONFIDENTIAL

Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010038-5

ROUGH DRAFT
28 May 1969

25X1A

SUBJECT: Key Points in [] Contract Package Received in APSD
22 May 1969

25X1A

1. Form 1897a which indicates APSD's responsibilities as
the contract inspection component is to be signed []

25X1A

and returned to TSSG []

25X1A

2. Form 1897, (Contract Inspection Report) is due in TSSG []
each 60 days beginning 15 June 1969.

25X1A

3. Money allotted for this contract []


4. Work performed under this contract shall be completed
by 21 October 1969.

5. In the event that performance reports indicate less than
satisfactory or just barely satisfactory performance, full details
should be given.

6. Submit a final report at termination of contract.

Project - 610105 ✓

Contracts - 2



Approved For Release 2005/02/17 : CIA-RDP78B04767A000300010038-5

CONFIDENTIAL

WORKING PAPER